
 

 

 

 

A Meeting of the Operations and Capital Programme Delivery Committee will be 
held as follows: 
 

Date: Monday 29 January 2024 

Time: To commence at the completion of the Finance Regulatory & Business 
Support Committee Meeting 

Venue: Council Chambers, 105 Tainui Street, Greymouth 
 

Paul Morris 
Chief Executive 

 

AGENDA 
Members:  

Chair: Mayor Tania Gibson 

Deputy Chair: Councillor Allan Gibson 

Members: Councillor John Canning 

 Councillor Peter Davy 

 Councillor Kate Kennedy 

 Councillor Rex MacDonald 

 Councillor Robert Mallinson 

 Councillor Tim Mora 

 Councillor Jack O'Connor 

 Kaiwhakahaere Francois Tumahai 

(Quorum 5 members) 

 
Contact Telephone: 03 7698600 

Email: trish.jellyman@greydc.govt.nz 
Website: https://www.greydc.govt.nz/our-council/agendas-and-minutes/Pages/default.aspx 

 
The information in this document is provided to facilitate good competent decisions by Council and does in 
no way reflect the views of Council.  Reports and recommendations contained in this agenda are not to be 
considered as Council policy until adopted.  

 

 



 

 

 

TERMS OF REFERENCE  
Type of Committee  Council Committee  

Subordinate to Council  

Subordinate Committees  Tenders Subcommittee 

Legislative Basis Committee established by the Council as per 
Schedule 7, Section 30 (1) (A), LGA 2002. 

Committee delegated powers by the Council as per 
Schedule 7, Section 32, LGA 2002  

Membership 

 

 

Mayor  

Eight Councillors (8) 

Independent Iwi representative (1) 

Quorum  Five members (5) 

Meeting frequency Six weekly or as and when required. 

Terms of Reference  The Council delegates to the Committee 
responsibility for governance and decision making in 
the following areas: 

• Roading. 

• 3 Waters. 

• Amenities. 

• Capital Programme and Contracts. 

Governance in the above areas will include: 

• Monitoring activities. 

• Review and establish levels of service in all 
areas of operations. 

• Review of Activity Management Plans or 
those plans to establish the Long Term 
operation of services. 

• Variations to budgeted costs within the Long 
Term Plan provisions. 

• Approval of long standing maintenance 
contracts. 

• Waiver of fees and charges outside delegated 
authorities, where considered less than high 
significance according to the Significance and 
Engagement Policy. 



 

 

• Matters which are determined to be of high 
significance by the Committee may be 
recommended to Council for a decision. 

Limits to Delegation  Matters that cannot be delegated by Council 
include: 

• The power to make a rate. 

• The power to make a bylaw. 

• The power to borrow money, or purchase or 
dispose of assets, other than in accordance 
with the long term plan. 

• The power to adopt a long term plan, annual 
plan, annual report. 

• The power to appoint a Chief Executive. 

• The power to adopt policies required to be 
adopted and consulted on under this Act in 
association with the long term plan or 
developed for the purpose of the local 
governance statement. 

• The power to adopt a remuneration and 
employment policy. 

 



 

 

SUB-COMMITTEE IN OPEN MEETING 
 

GENERAL BUSINESS AND TABLED ITEMS 
Items not on the agenda for the meeting require a resolution under section 46A of the Local Government 
Official Information and Meetings Act 1987 stating the reasons why the item was not on the agenda and why 
it cannot be dealt with at a subsequent meeting on the basis of a full agenda item. It is important to note 
that late items can only be dealt with when special circumstances exist and not as a means of avoiding or 
frustrating the requirements in the Act relating to notice, agendas, agenda format and content. 

 

LOCAL AUTHORITIES (MEMBERS’ INTERESTS) ACT 1968  
Sub-Committee members are reminded that if he/she has a direct or indirect interest in any item on the 
agenda be it pecuniary or on grounds of bias and predetermination, then he/she must declare this interest 
and refrain from discussing or voting on this item. 
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1 APOLOGIES AND DECLARATIONS OF INTEREST 

1.1 APOLOGIES 

Nil 

1.2 UPDATES TO THE INTERESTS REGISTER 

Sub-Committee members to please advise if there are any changes to be made to the current 
Interests Register. 

1.3 IDENTIFY ANY CONFLICTS OF INTERESTS IN THE AGENDA 

Notification from committee members of: 

1.3.1 Any interests that may create a conflict with their role as a committee member relating 
to the items of business for this meeting (prior to taking part in the deliberation of a 
particular item); and 

1.3.2 Any interests in items in which they have a direct or indirect pecuniary interest as 
provided for in the Local Authorities (Members’ Interests) Act 1968. 

 

1.4 NOTIFICATION OF LATE ITEMS 

Where an item if not on the agenda for a meeting, that item may be dealt with at that meeting if: 

1.4.1 The Committee by resolution so decides; and 

1.4.2 The Chairperson explains at the meeting at a time when it is open to the public the reason 
why the item is not on the agenda, and the reason why the discussion of the item cannot 
be delayed until a subsequent meeting. 
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2 CONFIRMATION OF MINUTES OF PREVIOUS MEETINGS 

2.1 CONFIRMATION OF THE OPERATIONS AND CAPITAL PROGRAMME DELIVERY COMMITTEE HELD 
ON 27 NOVEMBER 2023 

SUGGESTED RECOMMENDATION 

That the minutes of the Operations and Capital Programme Delivery Committee held on 27 November 2023 
be confirmed as true and correct. 

 

 2.2 RECEIPT OF MINUTES OF THE TENDERS SUBCOMMITTEE MEETING HELD UNDER DELEGATED 
AUTHORITY FOR INFORMATION OF COUNCIL HELD 30 NOVEMBER 2023 

SUGGESTED RECOMMENDATION 

That the minutes of the Tenders Subcommittee Meeting held on 30 November 2023 be received and noted. 
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MINUTES OF THE OPERATIONS AND CAPITAL PROGRAMME DELIVERY COMMITTEE OF THE GREY DISTRICT 
COUNCIL 

Held in Council Chambers, 105 Tainui Street, Greymouth 

on Monday 27 November 2023 commencing at 3.25 

 

PRESENT: Mayor Tania Gibson (Chair) 

Councillor Allan Gibson (Deputy Chair), Councillor John Canning, Councillor Kate 
Kennedy, Councillor Rex MacDonald, Councillor Robert Mallinson, Councillor Tim 
Mora, Councillor Jack O'Connor 

IN ATTENDANCE: Paul Morris (Chief Executive), Aaron Haymes (Group Manager Operations), Trish 
Jellyman (Democracy Advisor), Megan Bourke (Communications Officer)  

1 APOLOGIES AND DECLARATIONS OF INTEREST 

1.1 APOLOGIES 

There were no apologies.   

1.2 UPDATES TO THE INTERESTS REGISTER 

There were no updates to the Interest Register. 

1.3 IDENTIFY ANY CONFLICTS OF INTERESTS IN THE AGENDA 

There were no declarations of interest.  

1.4 NOTIFICATION OF LATE ITEMS 

There were no late items. 

2 CONFIRMATION OF MINUTES OF PREVIOUS MEETINGS 

2.1 CONFIRMATION OF THE OPERATIONS AND CAPITAL PROGRAMME DELIVERY COMMITTEE HELD 
ON 16 OCTOBER 2023 

COMMITTEE RESOLUTION   OACPD 23/11/004 

Moved: Cr Tania Gibson 
Seconded: Cr Robert Mallinson 

That the minutes of the Operations and Capital Programme Delivery Committee held on 16 October 2023 
be confirmed as true and correct. 

Carried Unanimously 

 

2.2 RECEIPT OF MINUTES OF THE TENDERS SUBCOMMITTEE MEETING HELD UNDER DELEGATED 
AUTHORITY FOR INFORMATION OF COUNCIL HELD 16 NOVEMBER 2023 

COMMITTEE RESOLUTION   OACPD 23/11/005 
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Moved: Cr Tania Gibson 
Seconded: Cr Robert Mallinson 

That the minutes of the Tenders Subcommittee Meeting held on 16 November 2023 be received and noted. 

Carried Unanimously 

 

3 AGENDA ITEMS 

3.1 OPERATIONS AND CAPITAL PROGRAMME REPORT 

COMMITTEE RESOLUTION   OACPD 23/11/006 

Moved: Mayor Tania Gibson 
Seconded: Cr Robert Mallinson 

That the Operations and Capital Programme Deliver Committee  

1.  Receive the Operations and Capital Programme Delivery Report and note the information herein. 

Carried Unanimously 

Refer page 16 of the agenda. 

Cr Mallinson asked for further information on the carryforwards.  The GMO responded that certainty of 
targets, work on the framework and the implementation of milestones for the next year are being 
progressed so that delivery can be targeted on time, within that financial year.  He stated that the next step 
is to start analysing this year’s programme with the view of trying to reduce the potential amount of projects 
that get carried into the next financial year.    Cr Mallinson commented on the time staff have put into this 
and feels this will be a valuable enhancement.  Cr Canning suggested that a traffic light system could be put 
in place for projects that are to be completed this year.  Cr Canning stated that this is in view of next year’s 
LTP process.  He stated that every time a project is deferred, prices increase.    Cr Mallinson asked the GMO 
what is likely to be delivered for the capital programme by June 2024.   The GMO responded that it is likely 
to be around 80% delivered but this is an estimate.  Cr MacDonald asked the GMO if costs for project 
management are included when a capital project is undertaken.  The GMO responded that Council saves 
money when projects are delivered on time and at times there is a need to bring in resources to help with 
delivery.   Cr Canning suggested that a Project Manager could be employed on a fixed term contract to 
administer these programmes.  Cr Canning stated it is time Council caught up and solved the issue as this 
has been going on for a long time.  The GMO advised that this may be more suited to programme 
management as this helps to ensure that projects stay on track.  

Her Worship asked the GMO for an update on the odour at Kaiata.   The GMO responded that a valve on a 
vent has been trailled and seems to be successful but the odour is now stronger at a neighbouring property.    
He advised that a bigger piece of work is going on with carbon filters, and whether they would be affective 
or not.  The GMO advised that it is important to ensure that the engineering is right before going ahead.   

Cr Kennedy asked the GMO if there is a timeframe in place for the Speed Management Plan especially for 
school zones.   The GMO advised that this has to be done within this financial year as it is part of the LTP 
package with Waka Kotahi.   

Cr Mallinson passed on his congratulations to staff on the delivery of the 30km speed limit in Moana.  In 
response to a question from Cr Mallinson regarding the bridge over the railway line at Moana.  The GMO 
advised that the current NLTP draft proposal that was put to Waka Kotahi includes provision for a pedestrian 
bridge and this will be built into the next LTP with a component share from Waka Kotahi.     

Her Worship asked for an update on unsanitary buildings as she is aware that Council is under resourced for 
the amount that are coming through at the moment.  The CE advised that Council is actively recruiting to 
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fill this role.  He advised that he is looking at how this can be managed within the current team in the 
meantime.    

Her Worship asked for further information on the Richmond Quay Wharf project.  The GMO responded that 
several proposals were put forward for different construction methodologies.  He explained the proposals 
and advised that steel columns with timber back sheeting will not give the lineage required and have come 
back at a high price.  The GMO advised that different options are being sought, while trying to stay with 
budget, he is looking for a cost effective solution that will provide the lineage required.    

Cr Mallinson asked what can be done at Moana with regard to pedestrian safety in the interim as he is 
concerned about eastern end of Ahau Street.   The GMO advised that staff are looking at interim safety 
measures that can be put in place until there is a new bridge in this area.  

Cr O’Connor noted that the Anzac Park toilets project has been pushed back, but he is concerned as one of 
the toilets is not functional.  The GMO advised that portaloo’s could be considered over the summer period.   

4 IN COMMITTEE ITEMS 

COMMITTEE RECOMMENDATION   

Moved: Mayor Tania Gibson 
Seconded: Cr John Canning 

That the Operations and Capital Programme Delivery Committee the Operations and Capital Programme 
Delivery Committee resolves to exclude the public on the grounds contained in Section 48(1) of the Local 
Government Official Information and Meetings Act:  

General subject of each matter 
to be considered 

Reason for passing this 
resolution in relation to each 
matter 

Ground(s) under section 48 for 
the passing of this resolution 

4.1 - CONFIRMATION OF IN 
COMMITTEE MINUTES OF 
OPERATIONS AND CAPITAL 
PROGRAMME DELIVERY 
COMMITTEE HELD ON 16 
OCTOBER 2023 

s7(2)(b)(ii) - the withholding of 
the information is necessary to 
protect information where the 
making available of the 
information would be likely 
unreasonably to prejudice the 
commercial position of the 
person who supplied or who is 
the subject of the information 

s7(2)(c)(ii) - the withholding of 
the information is necessary to 
protect information which is 
subject to an obligation of 
confidence or which any person 
has been or could be compelled 
to provide under the authority of 
any enactment, where the 
making available of the 
information would be likely 
otherwise to damage the public 
interest 

s7(2)(d) - the withholding of the 
information is necessary to avoid 
prejudice to measures protecting 

s48(1)(a)(i) - the public conduct of 
the relevant part of the 
proceedings of the meeting 
would be likely to result in the 
disclosure of information for 
which good reason for 
withholding would exist under 
section 6 or section 7 
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the health or safety of members 
of the public 

4.2 - RECEIPT OF IN COMMITTEE 
MINUTES OF THE TENDERS 
SUBCOMMITTEE MEETING HELD 
UNDER DELEGATED AUTHORITY 
FOR INFORMATION OF COUNCIL 
HELD 16 NOVEMBER 2023 

s7(2)(b)(ii) - the withholding of 
the information is necessary to 
protect information where the 
making available of the 
information would be likely 
unreasonably to prejudice the 
commercial position of the 
person who supplied or who is 
the subject of the information 

s7(2)(i) - the withholding of the 
information is necessary to 
enable Council to carry on, 
without prejudice or 
disadvantage, negotiations 
(including commercial and 
industrial negotiations) 

s48(1)(a)(i) - the public conduct of 
the relevant part of the 
proceedings of the meeting 
would be likely to result in the 
disclosure of information for 
which good reason for 
withholding would exist under 
section 6 or section 7 

 

 

 

 

5 SUB-COMMITTEE RESUME IN OPEN MEETING 

CLOSURE OR RATIFICATION OF DECISIONS IN OPEN MEETING. 

 

The meeting concluded at 3.51 pm. 

 

Confirmed 

 

________________________ _______/________/_______ 

T Gibson Date 

Chairperson 
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MINUTES OF THE TENDERS SUBCOMMITTEE MEETING OF THE GREY DISTRICT COUNCIL 

Held in Council Chambers, 105 Tainui Street, Greymouth 

on Thursday 30 November 2023 commencing at 4:00 pm 

 

PRESENT: Cr Allan Gibson (Chair) 

Mayor Tania Gibson (Deputy Chair), Councillor Robert Mallinson, Councillor Rex 
MacDonald, Councillor Peter Davy 

IN ATTENDANCE: Paul Morris (Chief Executive), Aaron Haymes (Group Manager Operations), David 
Cross (Project Manager), Franco Horridge (Port Manager), Paddy Blanchfield 
(Transport & Infrastructure Manager), Trish Jellyman (Democracy Advisor) 

1 APOLOGIES AND DECLARATIONS OF INTEREST 

1.1 APOLOGIES 

There were no apologies. 

1.2 UPDATES TO THE INTERESTS REGISTER 

There were no updates to the Interest Register. 

1.3 IDENTIFY ANY CONFLICTS OF INTERESTS IN THE AGENDA 

There were no declarations of interest.  

1.4 NOTIFICATION OF LATE ITEMS 

There were no late items. 

2 CONFIRMATION OF MINUTES OF PREVIOUS MEETINGS 

2.1 CONFIRMATION OF THE TENDERS SUBCOMMITTEE MEETING HELD ON 16 NOVEMBER 2023 

COMMITTEE RESOLUTION   TC 23/11/019 

Moved: Cr Robert Mallinson 
Seconded: Mayor Tania Gibson 

That the minutes of the Tenders Subcommittee Meeting held on 16 November 2023 be confirmed as true 
and correct. 

Carried Unanimously 

3 IN COMMITTEE ITEMS 

COMMITTEE RESOLUTION   TC 23/11/020 

Moved: Cr Allan Gibson 
Seconded: Mayor Tania Gibson 

That the Tenders Subcommittee Meeting resolves to exclude the public on the grounds contained in Section 
48(1) of the Local Government Official Information and Meetings Act:  
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General subject of each matter 
to be considered 

Reason for passing this 
resolution in relation to each 
matter 

Ground(s) under section 48 for 
the passing of this resolution 

3.1 - PORT PROJECT - WINCHES s7(2)(b)(ii) - the withholding of 
the information is necessary to 
protect information where the 
making available of the 
information would be likely 
unreasonably to prejudice the 
commercial position of the 
person who supplied or who is 
the subject of the information 

s7(2)(h) - the withholding of the 
information is necessary to 
enable Council to carry out, 
without prejudice or 
disadvantage, commercial 
activities 

s7(2)(i) - the withholding of the 
information is necessary to 
enable Council to carry on, 
without prejudice or 
disadvantage, negotiations 
(including commercial and 
industrial negotiations) 

s48(1)(a)(i) - the public conduct 
of the relevant part of the 
proceedings of the meeting 
would be likely to result in the 
disclosure of information for 
which good reason for 
withholding would exist under 
section 6 or section 7 

3.2 - CONFIRMATION OF IN 
COMMITTEE MINUTES OF 
TENDERS SUBCOMMITTEE 
MEETING HELD ON 16 
NOVEMBER 2023 

s7(2)(b)(ii) - the withholding of 
the information is necessary to 
protect information where the 
making available of the 
information would be likely 
unreasonably to prejudice the 
commercial position of the 
person who supplied or who is 
the subject of the information 

s7(2)(h) - the withholding of the 
information is necessary to 
enable Council to carry out, 
without prejudice or 
disadvantage, commercial 
activities 

s48(1)(a)(i) - the public conduct 
of the relevant part of the 
proceedings of the meeting 
would be likely to result in the 
disclosure of information for 
which good reason for 
withholding would exist under 
section 6 or section 7 

 

Motion Carried 

 

 

4 SUB-COMMITTEE RESUME IN OPEN MEETING 

CLOSURE OR RATIFICATION OF DECISIONS IN OPEN MEETING. 
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The meeting concluded at 4.15 pm 

 

Confirmed 

 

________________________ _______/________/_______ 

A Gibson Date 

Chairperson 
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3 AGENDA ITEMS 

3.1 OPERATIONS AND CAPITAL PROGRAMME REPORT  

File Number:   

Report Author: Group Manager Operations 

Report Authoriser: Chief Executive 

Appendices: Nil 
  

1. REPORT PURPOSE 

1. This report is to provide an update to the Operations and Capital Programme Delivery Committee with 
respect to the delivery of functions and activities within the Operations Group and,  

2. OFFICER RECOMMENDATION 

That the Operations and Capital Programme Delivery Committee: 

1. Receive the Operations and Capital Programme Report and note the information contained herein.   

3. TRANSPORT DEPARTMENT  

3.1. Roading Maintenance Contract 2023 – 2026 –Works are ongoing around the district 
and have been very proactive. Contractors were available 24/7 during the Christmas 
shutdown period and were very reliable. Currently, on top of maintenance activities, 
Contractors are also working with Council’s event team to help with Council and 
Community events including Temporary Traffic Management for events such as Friday 
Night Eats, Waitangi Day etc. 

 
Figure 1: Friday Night Eats Road Closure (Jan 12, 2024) 

 

3.2. Seven Mile Creek and Clear Creek Bridge Replacement –Seven-Mile Bridge 
replacement is completed. Clear Creek Bridge replacement works started before 
Christmas 2023. Clear Creek Bridge Replacement works are now in the final stage. 
Structural works are completed, and the safety barriers are installed. The beams from 
the old Moonlight Creek Bridge were refurbished and used for this project. The road is 
open to traffic under minimal traffic management.  Reinstatement works of the 
alternative road and sealing of the bridge approaches will continue and traffic 
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management will be in place until this is finished.  All works have been completed, and 
the road is fully open to the public. The final approach work will be completed by mid-
February 2024. 

  
Figure 2: Seven Mile Bridge 

 
Figure 3: Clear Creek Bridge Replacement on Site Work before Christmas 2023 

   



Operations and Capital Programme Delivery Committee Agenda 29 January 2024 
 

Item 3.1 Page 17 of 29 

3.3. Bridge Seismic Resilience Improvement / Surface Treatment - Tender documents were 
put out to market. Transport Staff have completed the Tender Evaluation and the final 
recommendation report will go to the Tender’s Committee meeting on 8 February 2024. 

3.4. Shantytown Cycle Trail - Pavement Rehabilitation – - Work is currently in the planning 
phase. This project will be partly NZTA grant-funded and reliant on inputs from the Cycle 
Trail Trust and landowners’ permission. This project has been included in the bid with 
NZTA on low-cost low-risk works. 

3.5. Pavement Rehabilitation – Lake Brunner Road and Boundary Street Roundabout – 
MBD Contracting has completed the rehab works at the Boundary Street roundabout. 
Lake Brunner boundary fence relocation has been discussed with the neighbouring 
farmers, and both parties agreed without any concerns. The actual pavement work 
started on 22 January 2024. The final work will be completed before March 2024. 

3.6. Safety Improvements – Installing Safety Barriers – Barrier installation is now completed 
in all five sites across Atarau Road, Nelson Creek Road and Arnold Valley Road. Guardrail 
installation photos from Atarau Road and Nelson Creek road sites are as per below. 

       
   Figure 4: Guardrail Barrier installed at Atarau Road                        Figure 5: Guardrail Barrier installed at Nelson Creek Road 

3.7. Footpath Renewals – Footpath renewals will be completed as a part of the maintenance 
contract from this year. Council staff are preparing the list of locations where there is an 
urgent need for a footpath, and this will be communicated with Isaac Construction in 
early February 2024. 

3.8. Resealing of Carriageways – Resealing works will be starting from next month for the 
period of 2023-2024. Pre-sealing works are already in progress. Around 20km of road is 
to be re-sealed in early 2024. 

3.9. Taylorville Road Retaining Wall – Final construction drawings and specifications will be 
issued at towards the end of January 2024 and physical works will start later in February 
2024. 

3.10. Update on Work at Crooked River No2 bridge – Council staff have engaged Isaac 
Construction to provide the methodology, pricing and SSP, lift plans etc. This will be with 
Council staff in late January 2024.  As this work is not major work it can be completed 
under the maintenance agreement. 
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Figure 6: Temporary Installation of The Speed Humps at Crooked River Nos 2 Bridge 

3.11. Weather Event Emergency Funding Update – Fortunately no major weather events 
have occurred during the reporting period.  Emergency funding applications for last year 
have been approved by NZTA.  Council has applied for emergency funding for the slips 
that occurred at Arnott  Heights and Tasman View at the beginning of the year, and this 
is still under review with NZTA Waka Kotahi.  In the meantime, before Christmas, Tasman 
View Slip had stabilised and the road was re-opened to two lanes.  

 
Figure 7- Tasman View Slip Remedial Work 

3.12. NLTP Funding update – The NLTP funding request to NZTA Waka Kotahi has been 
prepared by the Transport team. The final submission was completed in December 
2023. The feedback from the Councillor workshop was received late last year, with the 
final changes submitted to the funding bid as per feedback received from the ELT 
members and Councillors. 
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3.13. Moana Speed Limit Changes – As per the Land Transport rule: Setting of speed limits 
2022, Council is obliged to change the speed limit in school zones to 30kmph.  The speed 
limit in Moana has changed to 30kmph for all streets as this was a long-term request 
from the community. Please note all other speed limit changes related to the old rules 
are on hold as the new Government has issued the Notice to Wait until new rules are 
officially announced. 

     
Figure 8- Moana Area Speed Change 

 

4. UTILITIES DEPARTMENT    

4.1. Utilities Maintenance Contract 

4.2. High interest was received following an expressions of interest process, where 8 
respondents expressed their interest. The utilities maintenance contract has been 
released for open tender and closes late in February. Once submissions are received a 
selection process involving a selection committee will follow.  The contract needs to be 
awarded by the 4th of March to ensure continuous service beyond the end of the current 
contract, which occurs at the end of June this year.   

4.3. Omotumotu Bush Walk  

4.4. Council staff have been working on a solution for the crossing of the stream at the entry 
to the Omotumotu bush walk, which has historically been problematic in high rainfall 
events, with ongoing washouts of existing culverts. The solution utilises one of the 
decking sections of the William Stewart bridge, replaced during the 2022 upgrade, to 
create a more resilient crossing at the stream.  

4.2     Solid Waste  

4.2.1 Council staff will soon commence recycling surveys with the goal of improving recycling 
quality and a reduction in waste to landfill. Communications to the community will be 
issued by Council staff prior to commencement of the surveys to advise residents about 
the process and what to expect. Collateral has been produced to support the survey 
activity as per the image below. Baseline data that Council holds now, and measurements 
taken after the campaign will help demonstrate how successful the bin audits have been 
and staff will report back to Council with those results.  
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4.3    Water Supplies 

4.3.1 Sids Road Emergency Intake / Treatment – This water supply provides a degree of backup 
in times of low water. Fortunately, the summer season has had a very different profile to 
last year and the risk of a water shortage has been low. 

4.3.2 Greater Greymouth Water Supply – A price was received for the work required at the 
4th well head, which has come in over budget. Staff are currently looking at options for 
meeting the difference in cost through adjustment to existing budgets.  

4.3.3 Taumata Arowai Notification – As anticipated, the review of the Greater Greymouth 
water supply plan will result in the old Omoto water treatment plant intakes and that of 
the ex-Taylorville Water Intakes being physically disconnected and then removed from 
the plan. These locations were the reason for Council’s inclusion in a notification 
recovered from Taumata Arowai late last year. Staff are considering adding the Sids 
Road supply to the plan at the same time so that the back-up supply can be deemed a 
registered supply and not limited to a maximum of 60 days per year use.  
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4.4  Stormwater 

4.4.1 Tasman Street Stormwater Upgrade – This project commenced on site at pace in 
December and is now more than 80% complete. The piped sections of the waterway are 
complete, surface reinstatement is in progress and rock work is underway in the open 
section of the waterway. The projects is sufficiently progressed that the reduction in 
flooding risk that the project was designed to alleviate has been achieved. The resource 
consent for this project includes a condition requiring rehabilitation of the downstream 
section of the stream between the Karoro Cemetery and the Wilderness Trail cycleway. 
This work was not allowed for in the original contract budget so staff will be working 
through funding options to ensure that this piece of work can be completed.   

4.4.2  Taylorville Stormwater Investigation – Initial investigation into the capacity of the 
drainage along Nile Street and into Taylorville Road have been completed. This confirms 
that improvements are likely required.  Council has completed vegetation maintenance 
on the roadside drains and is awaiting the cleaning out of these drains. Further 
investigation is being progressed, to enable a full understanding of likely costs to improve 
the capacity of several culverts.  

4.2.3 Shakespeare Street Stormwater – Staff have been investigating options to improve the 
stormwater situation near Byron Street and Shakespeare Street. This work is ongoing.  

4.2.4 Greymouth CBD Capacity – A high level review of the CBD catchment area has 
commenced. This is to fully understand the existing CBD capacity and where capacity 
issues are.  If funding is available, this will extend to identification of issues within the CBD 
area, along with resolutions and estimated costs.  

           Staff have been working with Davis Ogilvie, who have completed initial calculations and 
are now ready to conduct field surveys to establish scope. Infrastructure staff are 
procuring traffic management to enable this important survey work to occur.   

4.4  Wastewater 

4.4.1  Odour Issues 

4.4.2 Marsden Road – Staff are continuing to work with a Marsden Road resident to mitigate 
an ongoing odour issue. While Council invested significantly in odour extraction and 
treatment around 12 months ago, with reasonable success, the issue is now west of 
the initial issue area. Staff are now discussing this issue further internally and with 
specialised consultant, to identify further improvement measures. 

4.4.3  Kaiata – Numerous complaints around odour are still being received by Council. As a 
trial, an air admittance valve was installed on a dwelling recently. This has provided 
some relief but is not a long-term solution, on a wider scale. Staff may look to place 
these valves on more dwellings in the short term and monitor their affect. Once a final 
solution is identified along with costs estimates to implements, a report will be 
provided to Council for direction. This work is ongoing.  
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Figure 9 - Tasman Street Stormwater Upgrade  

 

5 BUILDING CONTROL  

5.1    Building Consents  

Building Consent application numbers have been low in December (and January to date). 
This is not unexpected, and consent application numbers should return to normal in 
February/March. 

The BCA is aware of 2 significant commercial projects that should have consent 
applications lodged this calendar year. 

 

5.2     Inquiries and Complaints 

The Building Team continues to experience a high volume of inquiries and complaints 
relating to Dangerous and / or Insanitary Buildings and Unconsented Building work from 
members of the public increasing workload for the Building and Compliance Teams.  

 

5.3    Accreditation  

Good progress has been made on clearance of non-compliances identified by IANZ during 
the Accreditation Assessment (Aug 2023). The BCA is confident it will have all non-
compliances cleared by the deadline, 27th Feb .  

Next Accreditation Assessment is due August 2024. 
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5.4      Building Consent Statistics Graphics 
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5.5 LTP Performance Measures  

Measure  Target  Current 
Performance  

% of building consent applications issued with 
statutory time limits  100%  93% 

% of Code of Compliance Certificates issued with 
statutory time limits  100%  85% 

% of building inspection undertaken at agreed 
times  95%  98% 

Grey District Council maintains accreditation as a 
building consent authority  Achieved  Achieved  

5.6 Building Consent Long Term Trends 
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6. Capital Programme  

 

 
Project  Funded by   Progress & Actions Project on 

Budget 
Project on 
Programme 

1 Port Slipway upgrade  PGF $3M 
funding  
Additional 
$400k for 
winches 

Slipway shed and rails complete. 
Replacement winches procurement  
$280k) approved 30 November. 
Commercial agreement being 
finalised 
Remaining funding to procure, 
design, and build winch foundations 
and shelter 

Project 
Budget: 
$3,400,000 
Spend to 
Date: 
$3,440,207 

End of 
August 24 

2 Richmond Quay Wharf 
safety project 

Grey DC 
funded 

Approx. 60m wharf repair for H+S 
reasons. WPS report (Nov2023) 
detailed a design that wasn’t feasible 
within the $400k budget. Alternative 
design sheet piling test planned for 
end of Jan 24 

Project 
Budget:  
$400k 
Spend to 
date 
$66,236 

To be re-
programmed  

3 Cobden Reservoir  GDC Rates 
funded 

Land purchase agreed and easement 
completed. 
Geotechnical assessment underway 
to finalise tank and access road 
location. 

Project 
Budget: 
$2,600,000 
Spend to 
Date: 
$737,353 

To be re-
programmed 

4 Anzac Park toilets 
replacement 

GDC Rates 
funded 

Renewal – Two separate buildings. 
Septic tank, two pan unisex toilets. 
Cost of prefab unit $102.5k plus 
cranage ($9k) and site development 
estimate @$150k = circa $252k 
Site development funding to be 
confirmed. 

Project 
Budget: 
$175,000 
Spend to 
Date: 
$131,404 

Q2 24 

5 Riverview 
Development/GDC 
Library 

This project 
will be funded 
by a 
combination 
of Central 
Government 
grant funding, 
DWC and 
Council 

Design and Construct tenders 
rejected 7 Nov. 
Separate external PM and design 
team engaged 

Spend to 
date 
$481,000 

Dec 25 

6 New Mitchells Toilet 
and Shelter 

Tif#6 and #7 
Funded $257k 
GDC Rates 
funded $125k 
(if necessary) 

Exeloo 2pan Dry-vault toilet block 
ordered. Resource consent expected 
early Feb. Civils tender docs drafted 
and awaiting consent for release mid 
Feb. 

Project 
Budget: 
$257k 
Spend to 
Date: 
$182,729 

Apr 24 

7  Iveagh Bay Toilets EQ 
Strengthening 

GDC Rates 
funded  

Builder ($102k) approved 7 Nov and 
started on site 27 November. 
remaining work to upgrade and 
reopen the men’s changing room to 
be completed by end of Jan 
remaining work to upgrade and 
reopen the men’s changing room to 
be completed by end of Jan 

Project 
Budget: 
$120k 
Spend to 
Date: 
$116,500 

Jan 24 

 

Watchlist Capital Projects Summary  
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8 Animal Shelter 
Upgrade 

GDC loan 
funded 

Animal Welfare Design complete. 
Consent underway. Part funding 
bought forward to complete design 
and allow construction to start in new 
LTP year. Design currently in progress 
Tender docs drafted ready for 
Tendering. Start date on site 
expected July 2024 

Spend to 
Date: 
$26,500 

Aug 24 

9 Harbour Board 
Building EQ 
Strengthening 

GDC Funded Structural design work underway, 
project costed by PQS at $680k 
options investigated to complete 
structural work to ensure building 
resilience in an EQ event, then seek 
further funding or engage in private 
joint venture.  Project budget will be 
insufficient to meet estimated costs. 

Spend to 
Date: 
$6,997 

Feb 25 

Spend on projects are to the end of Dec 2023 

WSP Opus External Consultant WSP Opus 
PGF Provincial Growth Fund now ‘Kanoa’ 
WRC Westland Regional Council 
IRG Infrastructure Reference Group, part of MBIE 
TIF Tourism Infrastructure Fund 
LINZ Land Information New Zealand 
MBIE Ministry of Business, Innovation and Employment 

 

Port Slipway upgrade PGF/ IRG / MBIE $3,400,000 with GDC $300k (contingency) 
Cradle – being constructed by Dispatch and Garlick 
Shelter – Led by Grey Bros, assisted by EQuip and Liddell, Grant Hood 
Additional funding from PGF $400k to provide Replacement Winch, Powerpack and 
Shelter. 
Water treatment is not possible given anticipated costs of Shelter and Cradle. Stantec 
provided revised condition survey of existing slipway and underwater structures in July 
for maintenance planning and operational safety. Design and Costs to complete 
underway 

Pontoons in Greymouth 
and Westport -Blaketown 
Pens and Wharf option 

Shared funding arrangement with Buller District Council to build Pontoons in 
Greymouth and Westport. Has $1.1M remaining. Limitations of funding agreement limit 
potential outcomes to GDC. 
Western side of Greymouth Lagoon pontoons were not completed due to requested 
scope change by some users. Revised GDC proposal is to A) renovate existing pens B) 
extend solid wharf and provide heavy vehicle access from floodwall – either to build 
replacement ‘mini wharf / jetty’ (new front wall and infill) or if funding allows to 
increase berthage to accommodate two large vessels (to 60m) 

Richmond Quay Wharf 
safety project 

$400k GDC funded budget – Approx. 60m wharf repair. Revised WPS report (Nov 2023) 
reviewed with revised costs, was well in excess of budget. Several contractors were 
consulted on alternative solutions, Grant Hood Contracting has been engaged to 
complete trial sheet piling to determine if an alternative design is feasible.   

New Cobden Reservoir Critical storage for Cobden.  
Current expenditure $572,651.34 
Council approved funding $2.6mil 
Tank materials currently in storage with extensive civils contract to tender in early 2024. 
Stantec drafting tender documents and geotechnical report. (delayed) 

Capital Projects Detail 
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Anzac Park Toilets 
replacement 

Location and civils works needed to lift toilets above flood level. 
Power, pump and separator to be installed to connect to existing.  
Resource consent issues avoided through design. Contractors prices being sought for 
130m of service connection and foundation construction. 

Riverview 
Development/New GDC 
Library 

In design and feasibility stage. Requires public consultation on governance and funding 
structure of Council Controlled Organisation (commercial entity will be a COO). 

New Mitchells Toilet and 
Shelter 

Resource consent underway. Exeloo 2pan Dry-vault tender approved and delivery 
expected mid April. Shelter design and Civils tender docs being drafted. 
Community and stakeholder consultation completed which confirmed concept design 
with new location for toilet block and shelter. Adjacent landowner has a proposed 
project to enhance the area around the toilet and civil works. Change in levels and 
foundations required within road reserve after busy summer period. 

New Puketahi Street 
Reservoir 

Critical supply to Greymouth township. Originally part of DIA 3 Waters Accelerated 
Infrastructure scope. Discussions occurring with landowners and other stakeholders in 
the locality on access to the site.  

Runanga/Kotare Domain 
refurbishment 

Community led refurbishment of existing domain with DIA Three Waters funding. GDC 
providing compliance, project management assistance and reporting. 

Arnott Heights 
Playground 
improvements 

Community led expansion of existing playground with numerous external funding. 
GDC providing compliance and PM assistance.  
Phase 1 playground expansion completed. 
Phase 2 picnic table install and access paths currently underway with GDC supervision 
nearing completion 

Harbour Board Building 
EQ Strengthening 

Budget created prior to building cost escalations, feasibility study determined previous 
concept designs would be over budget so alternative solutions were sought. GDC 
priorities are to protect the building and create a possible income revenue, to achieve 
this work is being completed in stages with stage one to complete the EQ strengthening 
work and then investigate further funding options as well as possible private joint 
ventures. 

 

  

Confirmation of Statutory Compliance   

Compliance with Statutory Decision-making Requirements (ss 76 - 81 Local Government Act 2002). 

(a) This report contains: 

(i) sufficient information about all reasonably practicable options identified and assessed in 
terms of their advantages and disadvantages; and  

(ii) adequate consideration of the views and preferences of affected and interested persons 
bearing in mind any proposed or previous community engagement. 

(b) The information reflects the level of significance of the matters covered by the report, as determined 
in accordance with the Council's significance and engagement policy. 
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4 IN COMMITTEE ITEMS  

COUNCIL IN-COMMITTEE 

 

OFFICER RECOMMENDATION 

That  the public is excluded from:  

a) The whole of proceedings of this meeting;  

Agenda Item 4.1 

 

 

The general subject of each matter to be considered while the public is excluded, the reason for passing this 
resolution in relation to each matter, and the specific grounds under section 48(1) of the Local Government 
Official Information and Meetings Act 1987 for the passing of this resolution are as follows:  

General subject of each matter 
to be considered 

Reason for passing this 
resolution in relation to each 
matter 

Ground(s) under section 48(1) 
for the passing of this resolution 

4.1 - CONFIRMATION OF IN 
COMMITTEE MINUTES OF 
OPERATIONS AND CAPITAL 
PROGRAMME DELIVERY 
COMMITTEE HELD ON 27 
NOVEMBER 2023 

s7(2)(b)(ii) - the withholding of 
the information is necessary to 
protect information where the 
making available of the 
information would be likely 
unreasonably to prejudice the 
commercial position of the 
person who supplied or who is 
the subject of the information 

s48(1)(a)(i) - the public conduct of 
the relevant part of the 
proceedings of the meeting 
would be likely to result in the 
disclosure of information for 
which good reason for 
withholding would exist under 
section 6 or section 7 

4.2 - RECEIPT OF IN COMMITTEE 
MINUTES OF THE TENDERS 
SUBCOMMITTEE MEETING HELD 
UNDER DELEGATED AUTHORITY 
FOR INFORMATION OF COUNCIL 
HELD 30 NOVEMBER 2023 

s7(2)(h) - the withholding of the 
information is necessary to 
enable Council to carry out, 
without prejudice or 
disadvantage, commercial 
activities 

s48(1)(a)(i) - the public conduct of 
the relevant part of the 
proceedings of the meeting 
would be likely to result in the 
disclosure of information for 
which good reason for 
withholding would exist under 
section 6 or section 7 
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5  PUBLIC EXCLUDED SECTION 

 

6 RESOLUTION TO RETURN TO THE PUBLIC MEETING 

 

OFFICER RECOMMENDATION 

That Council resumes in open meeting.    
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