## DRAFT Project Plan Economic Development

	September 2012	October 2012	November 2012	December 2012	January 2013	February 2013	March 2013	April 2013	May 2013	June 2013	July 2013	August 2013	September 2013	October 2013
Economic Development Liaison Group (EDLG)		1st Meeting - Review and accept Terms of Reference Review and approve Draft Project Plan Receive all information and analysis available	2nd Meeting Brainstorming - Review Networks  Review Partner Programme  Review and app Communication	k s of ship prove				and P develo Netwo Finalis recom for pro into C	w Action Plans rojects oped by orks	• Review and Approve the DRAFT Economic Development Strategy to be recommended to Council		• Hear and reco	eeting submissions make FINAL mmendations trategy	
Networks			<ul> <li>Review</li> <li>Review</li> <li>Brainst</li> <li>Develo</li> <li>Develo</li> <li>Find fu</li> </ul>	p an <b>Action Plan</b> ( p <b>Projects</b> (prioriti nding i.e. <b>Partneri</b>	of Reference nalysis ey areas of opportui prioritised over 10 y sed over 10 years)		onomic growth							
Council	Information Gather  • Finalise BERL repo  • Brainstorm with Company Team and staff  • Identify KAOs  Draft Documents  • Compile Network  • Develop Key Quest Community and Some Develop Partnersh  • Develop Community	• Finalis • Finalis • Finalis • Finalis • Facilit  Draft A • Review	Economic Development  • Finalise Network Contacts  • Finalise and offer Partnership Plan  • Finalise and ask Key Questions of the Community and Stakeholders  • Finalise and execute Communications Plan  • Facilitate and support Networks, draft Terms of Reference   Draft Annual Plan 2013/14  • Review operational budgets  • Review and prioritise existing and new projects  • Finalise DRAFT Annual Plan with any projects for Economic Development				<ul> <li>Facilitate and so</li> <li>Prepare DRAFT Development S</li> </ul>	Economic Development  Facilitate and support Networks  Prepare DRAFT Economic Development Strategy reflecting the Action Plans and priorities if the Networks  Draft Annual Plan 2013/14 Consultation and finalisation of the Annual Plan 2013/14		Econom Develop • Consul on DRA Strateg	tation	Economic Development  • Approve FINAL Economic Development Strategy	Economic Development  Commence Year 1 Projects	